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ILLINOIS COMMERCE COMMISSION 1 

DOCKET No. 12-0598 2 

REVISED REBUTTAL TESTIMONY OF 3 

DENNIS D. KRAMER 4 

Submitted On Behalf Of 5 

Ameren Transmission Company of Illinois 6 

I. INTRODUCTION AND WITNESS QUALIFICATIONS 7 

Q. Please state your name, business address and present position. 8 

A. My name is Dennis D. Kramer, and my business address is One Ameren Plaza 1901 9 

Chouteau Avenue, St. Louis, Missouri 63103.  I am currently the Director of Transmission 10 

Policy and Planning at Ameren Services Company (“AMS”). 11 

Q. Are you the same Dennis D. Kramer who sponsored direct testimony in this 12 

proceeding? 13 

A. Yes, I am.  14 

II. PURPOSE AND SCOPE 15 

Q. What is the purpose of your testimony? 16 

A. The purpose of my testimony is primarily to respond to Staff witness Mr. Greg Rockrohr, 17 

Moultrie County Property Owners (“MCPO”) witness, Mr. James Dauphinais, and Dr. Magdi 18 

Ragheb.  My failure to address any witnesses’ testimony or position should not be construed as 19 

an endorsement of same.  20 
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Q. Are you sponsoring any exhibits in support of your rebuttal testimony? 21 

A. Yes. 22 

• ATXI Exhibit 11.1: System performance with Mt. Zion South substation; 23 

• ATXI Exhibit 11.2: Details of the analysis of the impact of losing the Oreana 24 
Substation (with MCPO and IRP); 25 

• ATXI Exhibit 11.3: MCPO and IRP cost comparisons; 26 

• ATXI Exhibit 11.4: Potential Alternative Reliability Projects 27 

• ATXI Exhibit 11.5: Impact on PPG and 121 substations with a Cat C event, 28 
MCPO proposal compared to with IRP in service.  29 

III. GENERAL RESPONSE TO INTERVENERS ON NEED FOR PROJECT 30 

Q. Generally speaking, do Staff and Interveners oppose the need for the Project? 31 

A. Generally, with certain limited exceptions that I discuss below, Staff and Interveners do 32 

not oppose the need for the Project, and do not dispute that the Project is necessary to provide 33 

adequate, reliable, and efficient service, will address the future reliability issues described in 34 

ATXI Exhibits 2.5 through 2.18 of my direct testimony, or that the Project will promote the 35 

development of an effectively competitive electricity market that operates efficiently, is equitable 36 

to all customers, and is the overall least cost means of satisfying those objectives.  As Staff 37 

witness Mr. Rockrohr explains:  38 

While it is possible that ATXI or AIC could construct alternative 39 
Projects to resolve specific loading and voltage issues within 40 
Illinois, the Illinois Rivers Project appears to me to be a superior 41 
approach, as it addresses needs within MISO’s entire operating 42 
region: not only needs within Illinois. Since costs for the Illinois 43 
Rivers Project would be spread across the entire MISO footprint, 44 
Illinois customers would bear approximately 9% of the Project 45 
cost, whereas costs for correcting local reliability and voltage 46 
issues with separate Projects in a piecemeal fashion might be born 47 
exclusively by ratepayers within the Ameren footprint. Since 48 



ATXI Exhibit 11.0 (Rev.) 
Page 3 of 32 

 
MISO’s studies demonstrate the need for an additional 345 kV line 49 
across the state even if reliability and voltage issues were 50 
separately resolved, the aggregate cost of all the separate Projects 51 
plus a 345 kV transmission line across the state are likely to be 52 
higher. Therefore, resolving the reliability and voltage issues as 53 
part of the larger Illinois Rivers Project would be beneficial to 54 
electric customers in Illinois, due to the cost sharing methodology 55 
for MISO Multi-Value Projects. … I have no reason to question 56 
MISO’s conclusion that an additional 345 kV line across central 57 
Illinois is necessary and the least cost means to satisfy the service 58 
needs of not only electric utility customers in Illinois, but also 59 
electric utility customers in the entire MISO footprint.   60 

(ICC Staff Ex. 1.0R, pp. 6-7.)   61 

Mr. Webb, testifying on behalf of the Midwest Independent Transmission System 62 

Operator, Inc. (“MISO”), explains that the Project is part of the regional Multi Value Project 63 

(“MVP”) Portfolio of projects that “provides additional connectivity across the grid, reducing 64 

congestion and enabling access to a broader array of resources by load in Illinois and elsewhere.”  65 

Mr. Michael Goggin, testifying on behalf of Wind on the Wires, explains that the Project 66 

provides Illinois consumers with greater access to wind energy resources, and this lowers 67 

consumers’ electricity costs by facilitating an effectively competitive electricity market that 68 

operates efficiently.  He further explains the regional benefits of high-voltage transmission 69 

projects such as the Project are inherently equitably allocated to consumers.  Even Mr. 70 

Dauphinais (MCPO Ex. 1.0, p. 65) appears to accept the “Illinois-wide and regional benefits” of 71 

the Project.  And as I explain in responses to Dr. Ragheb and two other Interveners below, there 72 

is no basis for the concerns regarding the need for the Project raised by those witnesses. 73 
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Q. Are there any areas where the need for any of the specific facilities proposed for the 74 

Project has been questioned? 75 

A. Yes.  Staff witness Mr. Rockrohr and Mr. Dauphinais raise questions regarding the need 76 

for and location of ATXI’s proposed Mt. Zion substation and the Pana to Mt. Zion and Mt. Zion 77 

to Kansas 345 kV transmission lines.  In raising these questions, they do not contest the need for 78 

the Project as a whole or that there is a need to address the future reliability issues in the Decatur 79 

area, but rather only specific aspects of the Pana to Mt. Zion to Kansas portions of it.   80 

As I discuss below, Mr. Rockrohr’s suggestion was to relocate the Mt. Zion substation 81 

farther south and supply it from a hypothetical 345 kV line that would connect the Pana and 82 

Kansas substations.  Ameren Transmission Company of Illinois (“ATXI”) conducted an analysis 83 

of this proposal that clearly indicates that relocating the substation as suggested by Mr. Rockrohr 84 

will not adequately address the future reliability issues in the Decatur area (see ATXI Exhibit 85 

11.1).   86 

Mr. Dauphinais’ focus is exclusively upon attempting to prove that a new 345 kV 87 

transmission line does not need be constructed across Moultrie County.  Although he admits that 88 

ATXI’s proposed Project, with the Mt. Zion substation, can address the identified future 89 

reliability concerns in the Decatur area, he attempts to explain how the future reliability issues in 90 

the Decatur area can be addressed by the installation of other equipment without a new Mt. Zion 91 

substation as proposed by the Project.  He also briefly discusses the option of routing the Mt. 92 

Zion to Kansas 345 kV transmission line around Moultrie County or even using a single new 345 93 

kV transmission line from Pana substation to serve the new Mt. Zion substation.  I will discuss 94 

below my concerns with Mr. Dauphinais’ attempts to explain-away the need for the new Mt. 95 

Zion substation and substitute his proposed alternative or the other options he discusses.    96 
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In addition, Dr. Ragheb questions the Project from multiple viewpoints that are based 97 

upon information that is generally inapplicable to the MISO Transmission Expansion Plan 98 

(“MTEP”) development process, the selection of the MVP Portfolio, or the Project. 99 

IV. RESPONSE TO STAFF WITNESS, MR. ROCKROHR 100 

Q. At lines 38 through 48 of Mr. Rockrohr’s direct testimony he concludes that many 101 

of the benefits ATXI asserts the Project will provide require AIC to connect its system to 102 

ATXI's proposed 345 kV transmission line.  Do you agree? 103 

A. Yes, although the need for connections is not limited to Ameren Illinois Company d/b/a 104 

Ameren Illinois (“AIC”) and the same could be said for any significant regional transmission 105 

project.  As I stated in my direct testimony, “Due to the integrated nature of the transmission 106 

system, additional lines, substations and facilities will need to be constructed, upgraded or 107 

relocated by other entities both within and outside the State of Illinois,” including AIC.  The full 108 

set of benefits provided by the Project will be achieved when it is fully completed and all 109 

connections with other entities are achieved.  However, as each segment of the Project is 110 

completed and integrated into the 138 kV system, some level of reliability benefits will be 111 

provided.  112 

Q. Mr. Rockrohr states that he is not aware of any commitment on the part of AIC to 113 

make the connections.  What is his concern? 114 

A. Mr. Rockrohr states that most of the Project benefits for Illinois will result only if the 115 

Project is fully integrated with AIC’s transmission system.  However, he notes that ATXI has 116 

excluded the connections with AIC’s existing 138 kV transmission system from the Project.  He 117 

testifies that ATXI proposes several substations to facilitate these connections but there's no 118 
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indication if or when AIC intends to use the transformers.  He therefore concludes that it is "vital 119 

that ATXI demonstrate” to the Commission that those 138 kV connections will occur.  120 

Otherwise, he concludes that the 345 / 138 kV transformers should be excluded from the 121 

certificate of public convenience and necessity (“CPCN”). 122 

Q. What is your response to Mr. Rockrohr’s concern? 123 

A. This issue is also addressed by ATXI witnesses, Ms. Maureen A. Borkowski and Mr. 124 

Jeffrey V. Hackman.  However, from a planning perspective, I believe it is unwarranted.  All of 125 

the above listed interconnections between ATXI’s Project and the AIC 138 kV system are part of 126 

the scope of MISO MVPs # 9, 10, and 11.  The MVP portfolio was approved in December 2011 127 

by the MISO Board of Directors.  As MISO witness, Mr. Webb also explains, under the MISO 128 

Transmission Owners Agreement (MISO Rate Schedule 1), Owners have an obligation to 129 

construct approved projects.  Therefore, as both ATXI and AIC have an obligation to connect the 130 

respective facilities comprising the MVPs, it is reasonable and appropriate to assume that the 131 

connections to proposed ATXI substations in the MVP portfolio will be constructed.  In addition, 132 

AIC’s system will receive a significant number of reliability and efficiency benefits from the 133 

Project, which can only be realized by connecting the existing AIC system to the ATXI proposed 134 

substations.  AIC would need to invest in various other projects to maintain reliable service in 135 

the absence of its system connections with the Illinois Rivers project.  These projects are 136 

identified in ATXI Exhibit 11.4 137 
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Q. What are Mr. Rockrohr’s concerns regarding the location and connection to the Mt. 138 

Zion substation? 139 

A. At pages 39 and 40 of his direct testimony, he states that it is his opinion that it is more 140 

economical for AIC to extend two 138 kV lines to a Mt. Zion substation that has been relocated 141 

southward (on a proposed 345 kV line that connects Pana substation to Kansas substation) than 142 

for ATXI to extend two 345 kV lines north to supply the Mt. Zion substation at the location 143 

proposed by ATXI.  144 

Q. Did you analyze his suggestion? 145 

A. Yes.  Based upon Mr. Rockrohr’s concerns, ATXI performed a preliminary analysis to 146 

determine if the proposed relocation of the Mt. Zion substation farther south along a hypothetical 147 

Pana substation to Kansas substation 345 kV line, coupled with two 138 kV lines extending 148 

northward to the Mt. Zion PPG substation, is a viable option to address the future reliability 149 

issues in the Decatur area.  ATXI examined the system performance in response to a contingency 150 

outage of: (1) both Oreana 345/138 kV transformers, or (2) both Oreana – ADM North 138 kV 151 

lines if the Mt. Zion substation was relocated as Staff suggested.  The analysis used the MCPO 152 

hypothetical route MCPO-PK as described in MCPO Exhibit 1.1, page 9, and assumed a new 153 

345/138 kV substation (Mt. Zion South substation) would be constructed approximately 10 miles 154 

east of the Pana substation.  The MCPO-supplied information indicates the total MCPO-PK line 155 

length is 76.4 miles and therefore the distance from the Mt. Zion South substation to Kansas is 156 

assumed to be 66.4 miles.  Based upon publically available data the straight line distance from 157 

the hypothetical Mt. Zion South substation to the existing Mt. Zion PPG substation would be 158 

approximately 30 miles.  The actual 138 kV line lengths would almost certainly be greater than 159 
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30 miles when the actual route is determined, but in order to maximize the ability of the Mt. Zion 160 

South substation to potentially address the reliability issues, ATXI assumed each of the two 138 161 

kV lines would only be 30 miles long.   162 

Q. What did the analysis show? 163 

A. The analysis indicated that the Mt. Zion South substation with two longer 138 kV lines 164 

connected to the Mt. Zion PPG substation did not address the future Decatur reliability concerns 165 

as well as the ATXI Project with the Mt. Zion substation located where ATXI had proposed.  166 

Due to the increased impedance of the long 138 kV lines, the voltage support provided by the 167 

Mt. Zion South substation is inadequate to return the post contingency voltages after either 168 

contingency event above the 95% threshold.  See attached ATXI Exhibit 11.1 for detailed 169 

information on the system performance post contingency with the entire Project in service except 170 

with the Mt. Zion South substation taking the place of the Mt. Zion substation.  The Project does 171 

provide sufficient voltage support to maintain post contingency voltages above the 95% 172 

threshold as documented by ATXI Exhibits 2.13 and 2.14.  Additionally, in order to maintain 173 

consistency with previous ATXI studies, the analysis did not include the effects of the ADM load 174 

addition in the Decatur area.  The voltage issues would become even more severe than indicated 175 

when the additional ADM load is served.  For these reasons, constructing the Pana to Kansas 176 

direct line and relocating the Mt. Zion substation farther south as suggested by Mr. Rockrohr is 177 

not a viable solution to the future reliability issues in the Decatur area. 178 

Q. Are there other reasons why Mr. Rockrohr’s suggestions are problematic? 179 

A. Yes.  As discussed in my direct testimony, ATXI sought to maximize the current and 180 

potential future value provided by the MVP Portfolio and the Project.  An example of this effort 181 



ATXI Exhibit 11.0 (Rev.) 
Page 9 of 32 

 
is the planned location of the Mt. Zion substation on the southern edge of the Decatur area.  If 182 

future load growth or system conditions warrant the development of a 345 kV “ring” around the 183 

greater Decatur area, having this substation at the planned location will reduce the future cost of 184 

integrating the substation into the “ring”.  While ATXI does not currently have plans to construct 185 

a 345 kV “ring” around the Decatur area, when performing its system planning function, AMS 186 

tries to arrange the transmission system electrically and physically to maximize its flexibility to 187 

respond to potential future needs.  188 

In addition, relocating the Mt. Zion substation farther south and connecting to a 189 

hypothetical Pana to Kansas 345 kV line would result in a higher total mileage of transmission 190 

lines that would need to be constructed, with a corresponding higher cost.  The Staff proposal 191 

would cost approximately $287.6 million, using the cost estimates provide by MCPO for their 192 

Pana to Kansas route combined with the cost of the longer 138 kV lines, while the ATXI 193 

proposal, using its recommended rebuttal routes into Mt. Zion combined with much shorter 138 194 

kV lines, would cost approximately $233.8 million.  This will probably also result in more 195 

property owners being impacted by the longer transmission lines.  196 

Q. Mr. Rockrohr also recommends that should the Commission decide to grant ATXI a 197 

CPCN for its proposed 345 kV line, the Commission exclude the Pana to Mt. Zion and the 198 

Mt. Zion to Kansas segments from the CPCN so a separate proceeding can occur to 199 

determine the best routing between Pana and Kansas.  What is your response? 200 

A. I do not believe breaking up the project approval in this manner is appropriate.  The 201 

Illinois Rivers Project is an integral part of the transmission upgrades needed to provide the full 202 

set of benefits from the MVP portfolio under multiple future scenarios, including access to 203 
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renewable energy, promoting the development of an effectively competitive electricity market 204 

and providing local reliability benefits.  All of the line segments that compose the Illinois Rivers 205 

Project, including Mt. Zion, were examined and analyzed simultaneously during the MTEP 206 

process.  207 

 Further, the sequencing of the construction of the Project line segments is very important.  208 

Consideration in a separate docket would cause delay for the Pana to Mt. Zion 345 kV line, 209 

which could place the 2016 in-service date for this part of the Project at risk.  This in turn could 210 

jeopardize the timely achievement of the reliability and other benefits and leave the Decatur area 211 

at risk for a greater period of time.  Without proper sequencing of in-service dates, temporary 212 

system overloads could be created which would impact system operations.  Additionally, proper 213 

sequencing will help reduce the creation of system congestion that could potentially decrease the 214 

economic benefits of the energy market.  Therefore MISO and AMS have determined the 215 

preferred construction sequence, as shown on ATXI Exhibit 2.4, will help minimize the 216 

disruption of the transmission system during construction and commissioning of the Project.  The 217 

Pana to Mt. Zion line segment needed in-service date is 2016, which is in the first year of the 218 

overall Project construction schedule.   219 

Q. What would happen if the Commission directed ATXI to implement a specific 220 

modified system configuration that is electrically different than what was approved in the 221 

MTEP11 in December 2011? 222 

A.  ATXI and MISO would need to examine and analyze the impact of the modified system 223 

configuration on the rest of the transmission system (as also discussed by Mr. Webb).  The 224 

analysis is needed to determine if the modified system configuration creates new reliability or 225 
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congestion issues, will adequately address the future reliability issues in the Decatur area, or 226 

negatively impacts the ability of the unmodified portions of the Project or the rest of the MVP 227 

Portfolio to provide the benefits for which they were designed.  If the analysis determines that 228 

the modified system configuration negatively impacts the ability of the Project or the rest of the 229 

MVP Portfolio to provide the benefits for which it was designed, additional projects would 230 

probably be needed to provide the needed benefits to the Ameren Illinois area customers or the 231 

MISO footprint.  As stated in Mr. Webb’s testimony, if these system reinforcements are 232 

classified as Baseline Reliability Projects, their cost would be paid solely by the Ameren Illinois 233 

area customers, if the projects are located in the Ameren Pricing Zone.  This analysis would 234 

require several months to complete and would delay implementing the needed system 235 

reinforcements and the delivery of the benefits to the Ameren Illinois area customers in the 236 

Decatur area. 237 

Q. What would happen if the Commission directed ATXI to consider several 238 

alternative electrical configurations to address the future reliability issues in the Decatur 239 

area while also providing the benefits to the Ameren Illinois area customers of access to 240 

renewable energy and lower cost energy?  241 

A. ATXI would also need to work with MISO to identify and evaluate the potential 242 

solutions.  The analysis would also require several months to complete and result in delays in 243 

implementing the needed system reinforcements.  There is no assurance that the results of the 244 

analysis would identify the Staff proposal or the MCPO proposed alternative as the preferred 245 

solution.  As shown in ATXI Exhibit 11.4, if the Mt. Zion substation was not constructed ATXI 246 

would potentially require the following projects to address the future Decatur area reliability 247 
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issues: a Pana substation to Mt. Zion substation 345 kV line, new Mt. Zion substation with 248 

345/138 kV transformer and associated substation equipment, and a Mt. Zion substation to 249 

Oreana substation 345 kV line and associated Oreana substation equipment.  As stated in Mr. 250 

Webb’s testimony, these system reinforcements would be classified as Baseline Reliability 251 

Projects and their cost would be paid solely by the Ameren Illinois area customers.   252 

Therefore it is vitally important that the Project be examined holistically and not in a 253 

piecemeal manner in order to insure the full set of benefits are obtained in the necessary 254 

timeframe at the lowest total cost to the Ameren Illinois area customers.  255 

V. RESPONSE TO MCPO WITNESS, MR. DAUPHINAIS  256 

Q. What does Mr. Dauphinais claim about the electric planning of the Project? 257 

A. He concludes that ATXI’s proposed Mt. Zion substation is not needed.  He conducts a 258 

limited analysis that he contends shows that the Mt. Zion substation could be replaced by other 259 

system reinforcements in the Decatur area, and that as a result the Transmission Line could be 260 

routed directly from Pana to Kansas.   261 

Q. What is your general response? 262 

A. I would begin by pointing out that Mr. Dauphinais does not dispute the need to address 263 

the future reliability issues that ATXI has identified in the Decatur area.  And he concedes that 264 

the Project as designed can address these concerns.  It is my opinion his conclusion that there are 265 

alternatives is primarily driven by a need to find a planning rationale to eliminate any new 266 

transmission line from traversing Moultrie County and potentially impacting the members of the 267 

MCPO.  Also, he appears to discount the importance of the Mt. Zion substation to the overall 268 

Project.  He states on page 46 of his direct testimony that: “ATXI clarified the specific 269 
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powerflow analysis and reliability concerns it believes justify the need for the Mt. Zion 270 

substation portion of the IRP”.  ATXI does not believe that the Mt. Zion substation portion of the 271 

Project is justified solely based upon its ability to address the future reliability issues in the 272 

Decatur area.  The Project (and the Mt. Zion substation) is justified based upon the total benefits 273 

provided under a variety of different future scenarios and not simply due to its ability to address 274 

the future Decatur area reliability issues.    275 

Q. What are the reliability and voltage concerns in the Decatur area the Project is 276 

intended to address? 277 

A. As I discussed in my direct testimony, the Project will resolve the following more major 278 

transmission equipment overload Category C violations that were found to occur in the Decatur 279 

area during 2021 summer peak load levels:   280 

• Oreana transformer #1 (ATXI Exhibit 2.11) 281 

• Oreana transformer #2 (ATXI Exhibit 2.11)  282 

• Oreana-ADM North 138 kV line (ATXI Exhibit 2.11)  283 

• ADM North-Caterpillar 138 kV line (ATXI Exhibit 2.11) 284 

• Caterpillar-N 27th Street 138 kV line (ATXI Exhibit 2.11) 285 

• Rising 345/138 kV transformer (ATXI Exhibit 2.11)  286 

Additionally, the following Category C events were identified as causing voltage problems in 287 

the Decatur area during 2021 summer peak load levels: 288 

• Outage of Oreana 345/138 kV transformer #1 and Oreana 345/138 kV 638 289 
transformer #2; (ATXI Exhibit 2.13)  290 

• Outage of Oreana-ADM N 138 kV line #1610 and Oreana-ADM N 138 kV line 291 
640 #1606; (ATXI Exhibit 2.14). 292 
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Q. At pages 47 through 49 of his direct testimony, Mr. Dauphinais conducts an analysis 293 

of ATXI's identified post-event transmission overloads in the Decatur area.  What is his 294 

conclusion? 295 

A. Mr. Dauphinais concludes the Project as a whole reasonably addresses the identified 296 

transmission overloads.  However, he states that the Project does not show that the proposed Mt. 297 

Zion substation needs to be part of the Project in order for the Project to address the identified 298 

transmission overloads.  He concludes that with the Project in service but without the proposed 299 

Mt. Zion substation, the transmission element overloads are still fully resolved.  300 

Q. What is your response to his conclusion? 301 

A. Mr. Dauphinais discounts the importance of the benefits the Mt. Zion substation provides 302 

as a part of the whole Illinois Rivers Project.  He agrees that with the entire Project in service, 303 

the previously listed contingency events are satisfactorily addressed.  As stated in my testimony, 304 

however, the MISO MVP projects (of which the Mt. Zion substation is a portion) were 305 

developed as a portfolio of projects to provide multiple benefits including: (1) access to 306 

renewable energy, (2) access to lower cost energy, and (3) address local reliability issues.  These 307 

benefits extend beyond Decatur and are not captured in a piecemeal analysis like Mr. 308 

Dauphinais’.  The fact that in Mr. Dauphinais’ opinion the Mt. Zion substation is not needed to 309 

address the above particular transmission system contingency event does not indicate that the Mt. 310 

Zion substation does not provide needed benefits, such as addressing other Decatur area 311 

reliability issues like the low voltage issue, as well as Category C and Category D contingency 312 

events which I describe later in my testimony.  It should be noted that Mr. Dauphinais’ analysis 313 
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confirmed the Sidney-Rising portion of the Project is necessary to address the specific 314 

transmission system contingency event he examined.   315 

Q. At pages 50 through 52 of Mr. Dauphinais’ direct testimony, he conducts an analysis 316 

of low-voltage issues in the Decatur area.  What is his conclusion? 317 

A. He concludes that the future low voltage issues in the Decatur area require system 318 

reinforcements and he confirmed ATXI's analysis that the Project with the Mt. Zion substation 319 

will address the low-voltage issue.  However, he further concludes that this does not necessarily 320 

demonstrate that ATXI's proposed Mt. Zion substation is necessary to address the low voltage 321 

issue. 322 

Q. How does Mr. Dauphinais propose to address the low voltage issue in the Decatur 323 

area? 324 

A. He states at page 52 of his direct testimony that his analysis shows that the non-Mt. Zion 325 

portions of the Project cannot address the low-voltage issues unless other reinforcements are also 326 

added, and ATXI agrees with this portion of his analysis.  But he concludes that other alternative 327 

transmission reinforcement in the Decatur area may be sufficient to adequately address the low-328 

voltage issues in place of the proposed Mt. Zion substation.  Specifically, he describes an 329 

alternative of adding a third Oreana 345/138 kV transformer and a third Oreana to ADM North 330 

138 kV transmission line.  Mr. Dauphinais asserts that this alternative set of reinforcements 331 

(Oreana 345/138 kV Reinforcement), coupled with other reinforcements including installation of 332 

a power flow control reactor, would be sufficient to address the low voltage issue.  He further 333 

asserts (at page 54 of his direct testimony) that his proposed reinforcements actually yield higher 334 
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post-event 138 kV substation voltages in the Decatur area as compared to ATXI's Mt. Zion 335 

substation alternative.  336 

Q. What is your response to Mr. Dauphinais’ proposed reinforcement alternative for 337 

the Decatur low-voltage issue? 338 

A. Mr. Dauphinais’ proposed “Oreana 345/138 kV Reinforcement” and installation of a 339 

power flow control reactor is a potential option that may address the specific future low-voltage 340 

issues that were identified in ATXI’s preliminary analysis of the Decatur area.  Based upon his 341 

testimony, however, ATXI has concerns with his proposed alternative method of providing the 342 

needed reinforcement in the Decatur area.  Mr. Dauphinais is literally “putting all the eggs in one 343 

basket” by recommending a transmission system configuration with three parallel transformers 344 

in the Oreana substation (two existing and one proposed new transformer) and three parallel 138 345 

kV lines (two existing and one proposed new 138 kV line) from the Oreana substation to the 346 

ADM North substation.  The implementation of MCPO’s proposed Oreana 345/138 kV 347 

Reinforcement and installation of a power flow reactor as described by Mr. Dauphinais will 348 

significantly increase the likelihood of voltage collapse in Decatur and the loss of approximately 349 

700 MW of load (based upon the Ameren load forecast plus the expected additional ADM load 350 

increase) for the loss of the Oreana substation when compared to the Project.  The three 138 kV 351 

line configuration, as proposed by Mr. Dauphinais, would have these lines located within a few 352 

miles of each other, with a higher potential coincident exposure to major weather events and 353 

possible multiple outages.  Details of the analysis of the impact of losing the Oreana substation is 354 

shown in ATXI Exhibit 11.2.  Implementing the Project would eliminate this risk by providing a 355 

separate 345 kV supply to the Decatur area.  AMS would not consider accepting this additional 356 
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risk of large loss of load as being consistent with Good Utility Practice, when the same reliability 357 

benefits can be obtained without this additional risk by implementing the Mt. Zion substation 358 

and Pana to Mt. Zion and Mt. Zion to Kansas portions of the Project, and at a lower cost to 359 

Ameren Illinois area customers as discussed below. 360 

Q.  What is your response to Mr. Dauphinais’ assertion that his proposed 361 

reinforcements actually yield higher post-event 138 kV substation voltages in the Decatur 362 

area as compared to ATXI’s proposed Mt. Zion substation? 363 

A. Mr. Dauphinais’ claim is limited to the Decatur low-voltage issue caused by either of the 364 

following two Category C events: 365 

• Outage of Oreana 345/138 kV transformer #1 and Oreana 345/138 kV 638 366 
transformer #2; (ATXI Exhibit 2.13)  367 

• Outage of Oreana-ADM N 138 kV line #1610 and Oreana-ADM N 138 kV line 368 
640 #1606; (ATXI Exhibit 2.14). 369 

For both of these contingency events, the Project and Mr. Dauphinais’ alternative both 370 

provide voltages above the 95% level in the Decatur area substations which meets the ATXI 371 

requirements.  As described above, there are additional Contingency events for which Mr. 372 

Dauphinais’ proposed alterative is not a viable solution.  373 

Q. What is Mr. Dauphinais’ position on how much his proposed alternative would cost 374 

compared to the portion of the Project that he proposes to eliminate? 375 

A. ATXI examined his testimony and used the cost estimates he provided for his proposed 376 

alternative.  Using Mr. Dauphinais’ data (MCPO Ex. 1.0, p. 8, Table), ATXI calculated that the 377 

estimated total cost for his proposed alternative would be $202 million.  ATXI then performed a 378 

cost comparison to the portion of the ATXI Project that Mr. Dauphinais states should be 379 
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eliminated, again using the cost information contained in his testimony.  Using Mr. Dauphinais’ 380 

data, ATXI calculated that the estimated total cost for the portion of the Project that he proposes 381 

to eliminate, plus two 138 kV connector lines, is $251.6 million.  See ATXI Exhibit 11.3 for the 382 

components of the calculation and the data sources.   383 

Q. This seems like a lower cost.  Is it? 384 

A. No, not to Ameren Illinois area customers.  It is important to remember that the Project is 385 

an MVP and therefore receives special regional cost allocation treatment, as mentioned by Mr. 386 

Rockrohr in his direct testimony.  The total cost of the project is not directly indicative of the 387 

impact on the Ameren Illinois area customer’s bill.  388 

Q. Please explain the cost allocation treatments that would apply to the Project and 389 

Mr. Dauphinais’ proposed alternative. 390 

A. The Project receives the MVP cost allocation treatment, and therefore the Ameren Illinois 391 

area customers will pay for approximately 9% of the total project cost.  This means that even 392 

though the Mt. Zion substation, Pana to Mt. Zion line, Mt. Zion to Kansas line, and two 138 kV 393 

connector lines to the Mt. Zion PPG substation cost approximately $251.6 million, the Ameren 394 

Illinois area customers will only pay approximately $22.6 million of this cost.  By comparison, 395 

as stated in Mr. Webb’s testimony, the alternative reinforcements proposed by Mr. Dauphinais 396 

could be categorized as Baseline Reliability Projects by MISO.  Therefore 100% of these project 397 

costs could be allocated solely to Ameren Illinois area customers.  This means the Ameren 398 

Illinois area customers could pay up to the full $202 million cost for the proposed alternative 399 

reinforcement.  The analysis clearly shows that implementing Mr. Dauphinais’ proposed 400 

alternative reinforcement will not result in any savings for the Ameren Illinois area customers, 401 
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and in fact will increase the total amount they will pay by up to $179.4 million. This additional 402 

cost will not result in any additional benefits to the Ameren Illinois area customers.   403 

Q.  Does Mr. Dauphinais offer any other reinforcement alternatives? 404 

A. No, he states on page 61 of his direct testimony that he did not identify any other possible 405 

Decatur area 345/138 kV alternatives to ATXI’s proposed Mt. Zion substation.  He does 406 

however, on pages 71 and 72 of his direct testimony, briefly describe alternative routes for the 407 

Pana to Mt. Zion 345 kV line and the Mt. Zion to Kansas 345 kV line which almost completely 408 

avoid Moultrie County. 409 

Q. Did Mr. Dauphinais conduct power flow modeling for forecasted 2021 summer peak 410 

load conditions? 411 

A. Yes.  He states on page 62 of his direct testimony that his analyses concluded that some 412 

low-voltage issues did appear in his modeling that did not appear for the ATXI powerflow 413 

modeling.  However, he believes that this is because the ATXI powerflow models do not reflect 414 

a major change to the configuration of the transmission facilities serving ADM substations.  He 415 

asserts that these issues are addressed by the forthcoming transmission reconfiguration for the 416 

substation serving ADM. 417 

Q. Do you agree with this conclusion? 418 

A. Based upon the information MCPO provided the reconfiguration of the ADM substations 419 

resolves the low voltage issues that he identified. 420 

However, ATXI’s analysis of the MCPO-provided information has identified an 421 

additional Category C reliability concern that the MCPO proposal does not address.  With the 422 
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MCPO proposal and the ADM reconfigurations in place, the concurrent outage of the 138 kV 423 

lines ADM North-Mt. Zion 121 and PANN-R51D-1462 (or PPG-Route 51 tap) will result in the 424 

loss of approximately 30 MW of load that is serviced from the Mt. Zion 121 and PPG 425 

substations, due to the loss of both supplies to these substations.  ATXI Exhibit 11.5 426 

demonstrates the impact of these concurrent outages with MCPO’s proposal modeled and then 427 

the same outages with the Project including the Mt. Zion 345/138 kV substation in service. 428 

With the Project and the Mt. Zion 345/138 kV substation in service, the load served by 429 

these two substations would have a supply independent of the two lines listed previously.  430 

Therefore the load will continue to be reliably served if this contingency occurs when the Project 431 

and the Mt. Zion 345/138 kV substation is in service.  This is an additional reliability benefit of 432 

the Project that is not provided by the MCPO alternative. 433 

Q. What is Mr. Dauphinais’ conclusion regarding the effect of his alternative 434 

reinforcement proposal on the broader estimated Illinois and regional benefits of the 435 

Project and the MISO MVP portfolio? 436 

A. On page 65 of his direct testimony, Mr. Dauphinais identifies four main benefits of the 437 

Project and the MISO MVP portfolio: (1) Reliability issues identified by MISO that are 438 

addressed by the Project and the remainder of the MISO MVP portfolio; (2) Reduction in 439 

transmission losses; (3) Reduction in transmission congestion; and (4) Greater access to sources 440 

of renewable power (wind generation in particular).  He concludes that replacing the proposed 441 

Mt. Zion substation with his reinforcements will not adversely affect the achievement of any of 442 

these estimated benefits. 443 



ATXI Exhibit 11.0 (Rev.) 
Page 21 of 32 

 
Q. What does he base his conclusion on regarding achievement of reliability benefits? 444 

A. Mr. Dauphinais bases his conclusion on a review of a number of specific reliability issues 445 

identified by MISO.  He concludes that the replacement of the Mt. Zion substation with his 446 

proposed alternative enforcement will not change the ability of the Project or the rest of the 447 

MISO MVP Portfolio to address these events and constraints.  448 

Q. Do you agree? 449 

A. Mr. Dauphinais’ analysis is primarily focused upon the specific future reliability issues 450 

identified in ATXI Exhibits 2.10, 2.11, 2.13 and 2.14.  His proposed alternative may be a 451 

potential solution to those specific future reliability issues that ATXI’s preliminary analysis had 452 

identified.  However, as discussed below, his solution changes the electrical configuration of the 453 

Project and he does not demonstrate his proposed solution delivers the full benefits of the MISO 454 

MVP Portfolio over a wide range of potential future scenarios. 455 

Q. What is Mr. Dauphinais’ position on transmission line losses? 456 

A. With regard to transmission line losses, he states that the replacement of his Oreana 457 

alternative reinforcement reduces transmission losses further. 458 

Q. Do you agree? 459 

A. Transmission system losses vary throughout the year and are driven by energy flows 460 

through the transmission system, transmission system topology, impedance of the transmission 461 

elements, specific assumed generation dispatch and the amount of system load.  Mr. Dauphinais’ 462 

analysis is a snapshot assuming a set of system conditions, which estimated that his proposed 463 

alternative would reduce losses by 1.1 MW compared to the Mt. Zion portion of the Project.  464 
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This relative difference in the losses between the MCPO proposal and the Project is not 465 

significant when compared to the 290-300 MW of losses calculated in the Ameren Illinois area 466 

in the summer peak model.  This small loss reduction is a minor benefit when compared to the 467 

increased total cost to the Ameren Illinois area customers as a whole and the increased risk that 468 

the MCPO proposal presents to the Decatur area load as I described previously in this testimony. 469 

Q. What is Mr. Dauphinais’ conclusion regarding transmission congestion and 470 

renewable power access benefits? 471 

A. He stated page 67 of his direct testimony that his analysis shows the replacement is 472 

feasible and does not introduce any new transmission constraints.  Also Mr. Dauphinais states 473 

the replacement does not change the overall 345 KV configuration of the Project and the MISO 474 

MVP portfolio. 475 

Q. Do you agree? 476 

A. No, because of the limitations in Mr. Dauphinais’ analysis.  His first argument is that his 477 

alternative does not introduce any new transmission constraints and thereby increase system 478 

congestion.  His analysis supporting his claim is limited to two snapshots (peak load and 479 

shoulder load levels) of system conditions and not a complete analysis.  A complete analysis, 480 

which examines a full year of system operation using a generation production costing model, 481 

such as PROMOD or a similar tool, is needed to fully determine the impact of his alternative on 482 

the system.  The claim that this limited snapshot analysis of his alternative did not cause 483 

additional congestion does not mean his alternative will not increase system congestion 484 

throughout the rest of the year.  That is best determined by performing a generation production 485 

costing analysis which examines all 8760 hours in a year to determine the congestion on the 486 
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system.  Generation production costing analysis was performed by MISO in the development of 487 

the MVP Portfolio and was one of the key factors in the selection of the projects which compose 488 

the MVP portfolio.    489 

Mr. Dauphnais’ second argument is that the proposed alternative does not change the 490 

overall 345 kV configuration of the IRP and the remainder of the MISO MVP Portfolio.  This is 491 

simply not true.  At a minimum, the addition of a Mt. Zion substation as designed in the Project 492 

will provide the ability to sectionalize the 345 kV system and provide redundant support to the 493 

Decatur area via the connection with Pana substation to the southwest and Kansas substation to 494 

the east.  Mr. Dauphinais’ proposed alternative does not provide an additional 345 kV source to 495 

the Decatur area.   496 

Q. Has the alternative proposed by Mr. Dauphinais been examined in a manner similar 497 

to the Project to verify it is a viable alternative under various conditions? 498 

A. No.  The analysis performed by Mr. Dauphinais is not nearly as rigorous as the analysis 499 

that was performed on the Project during its development. 500 

Q. Please explain the differences. 501 

A. The MVP Portfolio was developed through the MTEP process and therefore has been 502 

tested against various potential future scenarios and verified that it will provide the needed 503 

benefits and meet the needs of the region under a wide range of possible economic conditions, 504 

generation resource options and load growth rates.  I discussed this analysis process on pages 12 505 

through 14 of my direct testimony.  Mr. Dauphinais has not performed a similar analysis and 506 

therefore his proposed alternative does not have the same level of certainty that it will be an 507 

adequate substitute for the Mt. Zion substation under a variety of potential future scenarios. 508 
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Q. Why is this important? 509 

A. There is uncertainty about future economic conditions, mix of generation resources, load 510 

growth patterns, and public policies.  The goal of the MTEP development process is to identify 511 

transmission plans that provide optimum value with the least potential for future regrets.  This is 512 

achieved by using an array of future scenarios to demonstrate the transmission plan will provide 513 

value under a wide range of situations.  The MVP Portfolio was developed using an array of 514 

future scenarios and therefore there is a very high level of certainty that the Project will provide 515 

the needed benefits in the future regardless of what conditions may actually occur.  The 516 

alternative Mr. Dauphinais proposes has not been tested to verify that it will provide the needed 517 

benefits under various future conditions.  Therefore there is a greater risk that the alternative that 518 

Mr. Dauphinais proposes will not provide the needed benefits when compared to the Project.  If 519 

in the future Mr. Dauphinais’ alternative was found to not provide the needed benefits, then 520 

additional future projects would need to be constructed - at additional expense to the Ameren 521 

Illinois area customers - to provide the benefits that Mr. Dauphinais’ alternative failed to 522 

provide.  As shown in ATXI Exhibit 11.4, if the benefits of the proposed Mt. Zion substation 523 

were not provided, ATXI would propose the following projects be considered to address the 524 

future Decatur area reliability issues: a Pana substation to Mt. Zion substation 345 kV line, new 525 

Mt. Zion substation with 345/138 kV transformer and associated substation equipment, and a Mt. 526 

Zion substation to Oreana substation 345 kV line and associated Oreana substation equipment.        527 
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Q. What do you conclude regarding Mr. Dauphinais’ claim that replacing the proposed 528 

Mt. Zion substation with his reinforcements will not adversely affect the achievement of 529 

any of these estimated benefits? 530 

A. He does not dispute that the Project will provide the stated benefits of (1) access to 531 

renewable energy, (2) access to lower cost energy, and (3) will address the future reliability 532 

issues in the Decatur area.  Mr. Dauphinais’ analysis is primarily focused upon addressing the 533 

future reliability issues in the Decatur area.  Based upon the available information provided in 534 

Mr. Dauphinais’ testimony and responses to ATXI Data Requests, I have concluded that Mr. 535 

Dauphinais’ limited analysis does not demonstrate that his proposed alternative is equal to the 536 

Project in its level of assurance that the needed benefits under the same set of varied future 537 

conditions and throughout a full year of system operations will be provided 538 

Q. Do you agree with his statement that routing the 345 kV line to Mt. Zion is a 539 

“detour to the north”? 540 

A. No, the routing of the Project to the Decatur area was a deliberate decision in order to 541 

maximize the MVPs benefits of access to renewable resource energy, provide lower cost energy 542 

and address local reliability issues.  The substations selected (including Mt. Zion) provide access 543 

to the numerous 138 kV lines which distribute the energy throughout Illinois.  The Project is a 544 

more robust solution than his proposed alternative in that it provides a more reliable system in 545 

the near term while providing a better starting point for potential needed long term transmission 546 

system development.  547 

As I stated previously, the Mt. Zion substation location would facilitate the possible 548 

future completion of a 345 kV “ring” around the entire Decatur area.  While ATXI currently has 549 
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no plans for such a system configuration, the long term growth in the Decatur area may result in 550 

the need for this system reinforcement. 551 

Q. On page 68 of his direct testimony, Mr. Dauphinais states that it is adequate to 552 

supply the Mt. Zion substation with a single 345 kV line.  Is this a viable alternative? 553 

A. No.  His approach will greatly increase the exposure of the Decatur area to the loss of the 554 

Mt. Zion substation by supplying the substation with a single 30-mile long transmission line.  555 

Additionally, the options discussed by Mr. Dauphinais to use routes MCPO-A-PK and MCPO-P-556 

PK, which have a radial 345 kV supply from Pana to Mt. Zion substation (but not Mt. Zion to 557 

Kansas) are estimated by Mr. Dauphinais to cost more than the Project.  For these reasons, I do 558 

not believe that supplying the new Mt. Zion substation with a single 345 kV line is a viable 559 

alternative. 560 

VI. RESPONSE TO DR. RAGHEB 561 

Q. What are Dr. Ragheb’s general assertions? 562 

A. He claims generally that the Project is “undersized”, is being “rushed to market” and 563 

failed to adequately consider other alternatives.  564 

Q. What is your response? 565 

A. I disagree.  The Project is part of a MVP portfolio of projects that is the result of a multi-566 

year, transparent and open stakeholder process which examined multiple alternatives including 567 

voltage, routes and substations.  The record of this effort is available for review on the MISO 568 

website (www.midwestios.org) under the Library tab.  The information would be contained in 569 

the Regional Generation Outlet Study (“RGOS”) documents which were conducted between 570 
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2008 and 2010, the Multi Value Project Technical Study Task Force (“TSTF”) documents, and 571 

the annual MTEP reports.  These documents demonstrate that the MVP portfolio was not the 572 

result of a desire to “beat to market” other transmission lines.  The MVP development process 573 

was open to all stakeholders and the merchant transmission developers and others that Mr. 574 

Ragheb lists in his testimony, who had multiple opportunities to present their alternatives and 575 

ideas for consideration.  The result of the extensive, comprehensive and lengthy MISO MVP 576 

development process determined the MVP portfolio is needed to provide multiple benefits 577 

including access to renewable energy, access to lower cost energy, and address local future 578 

reliability needs.  As described by Mr. Webb in his rebuttal testimony, the MVPs are correctly 579 

sized (both voltage level and current carrying capacity), provide the needed benefits, and is the 580 

overall least cost solution to provide all the listed benefits.   581 

Q. Dr. Ragheb also asserts that the Project deliberately avoids more-modern 582 

approaches such as High Voltage Direct Current power transmission.  What is your 583 

response?  584 

A. I disagree.  During the RGOS and MVP studies, High Voltage Direct Current (“HVDC”) 585 

was examined as a potential option and was not selected because it is better suited for long 586 

distance point-to-point energy transfers (similar to a new generator interconnecting to the 587 

existing transmission system).  HVDC is less suitable for the wide disbursement of energy 588 

needed in order to provide energy to load in accordance with the Renewable Portfolio Standards 589 

(RPS) requirements, as is the case with the Project.  Additionally, HVDC is not suitable to 590 

address local reliability issues.  In fact HVDC connections usually require extensive upgrades to 591 
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the existing transmission system due to the large energy injection that occurs at a single point of 592 

the transmission system. 593 

Q.  He also claims another more modern approach avoided by ATXI is the use of 765 594 

kV AC transmission. Do you agree? 595 

A. During the RGOS and MVP studies, 765 kV transmission was examined as a potential 596 

option and was selected for a portion of the MVP portfolio where it is the most appropriate 597 

solution.  However, in general the use of 345 kV which better leverages the existing 345 kV 598 

system by addressing “gaps” such as MVP 17 (Sidney to Rising) is more appropriate in meeting 599 

the RPS requirements within the MISO region.   600 

Q. Dr. Ragheb further argues that the Project is “deliberately” “undersized” and 601 

ATXI does not present any evidence that future growth is accounted for.  What is your 602 

response to this? 603 

A. As I describe on pages 12 through 14 of my direct testimony, the MVP Portfolio was 604 

developed and tested using a wide array of future scenarios that represent differing combinations 605 

of future economic conditions, mix of generation resources, load growth patterns, and public 606 

policies.  Therefore, there is a very high level of certainty the electrical design of the MVPs 607 

including the Project will provide the needed benefits in the future regardless of what conditions 608 

may actually occur.  This rigorous analysis prevents the problems that Dr. Ragheb describes 609 

from occurring.  610 
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Q. Does Dr. Ragheb have other concerns? 611 

A. Yes.  He argues that the Project is not part of a national plan for wind power conveyance, 612 

and that the Ragheb Family has identified in the publicly available literature two different 613 

concepts for a national electrical grid plan, but the Project is not compatible with or a part of any 614 

of those plans.   615 

Q. Are there in fact “national plans” as he suggests? 616 

A. No, there is no National Transmission Plan as suggested by Dr. Ragheb.  ATXI is a 617 

member of the MISO, which is a regional transmission organization.  ATXI works with MISO to 618 

develop the MTEP, which describes the transmission projects that are needed to address the 619 

regional needs of the customers within the MISO footprint, which stretches from Canada to the 620 

Gulf of Mexico.  Various studies have been performed by transmission developers, government 621 

agencies, proponents of wind, solar and other renewable resources, and other special interest 622 

groups which provide their view of how the electric transmission grid could be configured.  623 

These entities and groups have many opportunities to provide input into the MTEP development 624 

process.  Therefore the MISO MVP portfolio is the result of a thorough analysis to develop the 625 

best overall solution to the current and future needs of the customers within the MISO footprint.     626 

Q. Mr. Ragheb concludes that ATXI is attempting to pre-empt its competitors on a 627 

cross-Illinois transmission line.  What is his claimed basis for this assertion? 628 

A. He claims there are eight other identified proposed projects in the preliminary stages. 629 

Three of those eight are the RITEline project, a Duke American Transmission Company project, 630 

and the Grain Belt Express Clean Line.  He concludes that ATXI is attempting to pre-empt these 631 

“competitors” on a cross-Illinois transmission line with an undersized line.  632 
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Q. What is your response? 633 

A. The MVP portfolio, of which the Project is a key component, is not in competition with 634 

any of the projects listed by Dr. Ragheb.  The MISO is organized as a non-stock, not-for-profit 635 

corporation and is operated exclusively for the promotion of social welfare, in furtherance of the 636 

public policy reflected in the order of the FERC which approved the formation of the MISO and 637 

FERC Order No. 888.  The MVP portfolio projects were developed through the MTEP 638 

development process and were approved as being needed by the independent MISO Board of 639 

Directors.  Most if not all of the companies listed by Dr. Ragheb were participants in the MTEP 640 

and MVP Portfolio development process.  If the developers and proposers of these hypothetical 641 

projects desired to have their projects considered as part of the MVP development process, they 642 

had ample opportunity to submit their information and support their projects during the analysis.  643 

The MVP portfolio was determined to be the best solution to provide needed benefits to 644 

customers in the MISO footprint under a variety of potential future scenarios.  The need for the 645 

Project is fully documented in the MVP Portfolio Results and Analyses report.  As part of the 646 

MVP portfolio development process, each portion of the portfolio was analyzed and an in-647 

service date was established.  The in-service dates are driven by the schedule of the public policy 648 

requirements, the benefits of access to lower cost energy, and the ability to address future local 649 

reliability issues.  Rather than a rush to market, the Project in service schedule is driven by the 650 

need to meet renewable energy requirements, provide access to lower cost energy and address 651 

local reliability issues.  652 
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Q. Dr. Ragheb also implies that, within the next 30 years or less, ATXI will seek to 653 

increase the capacity of portions of the Project. Is this correct? 654 

A. ATXI has no immediate plans to do so.  However, the transmission system is constantly 655 

evolving in response to new generation technologies, changes in customer energy usage patterns 656 

and government and regulatory requirements that are enacted.  Therefore, even though ATXI 657 

currently has no plans to increase the capacity of portions of the Project transmission lines, it is 658 

impossible to guarantee that changes will not occur within the next 30 years that necessitate an 659 

increase in transmission line capacity.  660 

VII. RESPONSE TO OTHER INTERVENERS 661 

Q. Are there other Interveners who question the need for the Project? 662 

A. Yes, two.  However, their concerns are quite general in nature, and relate primarily to a 663 

perceived lack of local electric demand.  Ms. Laura Te Grotenhuis of the STPL questions why 664 

the project is needed if electric demand is flat.  Similarly, MCPO witness, Ms. Cooley states that 665 

there is no need for additional electric supply to Macon County. 666 

Q. What is your response to these types of concerns?  667 

A. They misunderstand the nature and purpose of the Project.  The Project is a key 668 

component of the MISO MVP Portfolio and is designed to provide multiple benefits to 669 

customers by enabling access to renewable energy as required by the state, provide access to 670 

lower cost energy, and address local future system reliability issues.  The fact that the customer 671 

is experiencing reliable service today is a result of the transmission planning activities that 672 

occurred in previous years and decades.  The Project is a key component in making sure the 673 

current high level of low cost and reliable service will be maintained in the years to come.  674 
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VIII. CONCLUSION 675 

Q. Does this conclude your revised rebuttal testimony? 676 

A. Yes, it does. 677 


